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Division on Earth and Life Studies
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December 13, 2021

Colette Hodes, Ph.D.

Task Order Contracting Officer Representative (TOCOR)
U.S. Environmental Protection Agency

2777 South Crystal Drive

Bldg: Potomac Yard One (South Tower)

Room No. §5927, Mail Code: 5305P

Arlington, VA 22202

Re: November 2021 Progress Report,
Consensus Report on Electric Arc Furnace Slag: Understanding Potential Human Health
Risks from Unencapsulated Uses
Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #68HERC21F0257

Dear Dr. Hodes:

In November, National Academies project staff worked to complete an EAF slag
committee nomination slate of recognized experts in the technical fields relevant to the study.
Staff also gathered scientific background materials that will be provided to the committee to
inform its deliberations.

On November 8, Academies project staff met with the TOCOR to discuss project status
and plans. The discussion focused on delays in establishing the committee. The responsible staff
officer (RSO) indicated during the discussion, and in a subsequent email to the TOCOR and the
Chief of the Economic & Risk Analysis staff, that other projects, which were started before this
one, have taken more time than expected and hampered staff’s ability to meet the deadline for
establishing the committee. The RSO targeted December 15 as the date by which he expected the
provisional committee to be announced. He also indicated that the time involved in establishing
the committee depends upon how long it takes for each approval step and for candidates to
respond by accepting their appointments as provisional committee members. When the
committee first meets and develops its plan for carrying out its statement of task, the RSO will be

better able to judge impacts of the delay in forming the committee on the project schedule.
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Activities in December will include completing the steps required for getting the

provisional committee in place, which involves submitting the committee nomination slate for

approval by the NAS president, who is also the chair of the National Research Council. After

receiving formal approval, project staff will contact candidates to ask for their acceptance of

appointment as provisional committee members and approval of their biosketches for posting

them onto the National Academies website for a 20-day public comment period. In parallel with

getting the committee in place, staff will poll candidates to find the earliest possible dates for the

first committee meeting.

Financial information for November 2021

Cost Category Expenditures ($)
Labor Cost |
ODCs
Overhead Ex. 4 CBI :
G&A
Total 10,059.06

The total expenditures since inception are $47,178.33. Attached are (1) a table of monthly

labor costs, cumulative labor costs, total monthly expenditures, cumulative total expenditures,

and the percentage of the total potential award spent, and (2) figures showing a comparison of

total funds spent and labor costs, cumulative funds spent by activity (excluding labor}), and

cumulative hours worked by staff.

cc: William Yates, (CO) U.S. EPA
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Raymond Wassel
Responsible Staff Officer

Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL. COR) U.S. EPA

Laura Llanos, National Academies/OCFO
Lavonne Burgess, National Academies/OCFO
Tasha Seabron, National Academies/OCFO

ED_013283_00000618-00002



EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, November 1, 2021 thru November 30, 2021
Total Dollars Spent (Thousand)

Ex. 4 CBI

921.05
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EZZ23 Cumulative total cost
SN Cumnulative labor cost
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EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, November 1, 2021 thru November 30, 2021
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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Dollars spent

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, November 1, 2021 thru November 30, 2021
Cumulative Funds Spent by Task (Excluding Labor)

Ex.4C

s Funds Spent this Period

Total funds spent to date Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, November 1, 2021 - November 30, 2021
Cumulative Hours Worked by Staff

8 Hours worked this month

ma Houucooundead o dato

Ex. 4 CBI
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